Infrastructure Status Report
Department of Corrections
FY 2013

Estimated
Project Fiscal Year Expenditures- Obligated % Completion
Name Description of Project Appropriated Appr. Fund Funding Sources Appropriation to-Date Funds Completed Progress of Work Date
lowa State Penitentiary For costs associated with the construction and procurement of furniture, fixtures and FY 2009 9DA PBF Funded 83% by the FY 2009 Prison Bonding Fund, 3% by $ 130,677,500 $ 129,425,700 $ 1,251,800 99% Operations projected to begin March 2014 with movement of existing December 2014
equipment for the new lowa State Penitentiary. FY 2012 91A RIF  FY 2012 RIIF, 11% by FY 2013 RIIF, 1% by the Endowment $ 5155077 $ 5155077 $ - 100% staff and offender population from existing facility to new maximum-
FY 2013 91A RIIF for lowa’s Health Restricted Capitals Fund and 2% by FY ~ $ 16,269,124 $ 1,120,924 $ 15,148,200 7% security prison. Activities involving transition oversight; demolition of
FY 2013 3AA RC2 2014 RIIF. $ 2,000,000 $ 2,000,000 $ - 100% previous water tank, bunkhouse and welding/school shop will continue
FY 2014 91A RIIF $ 3,000,000 $ -3 3,000,000 0% through October 2014. Expenditure of FF&E of funds due to operational
$ 157,101,701 $ 137,701,701 $ 19,400,000 transition may continue through December 2014.
ICIW Expansion For costs associated with the remodel and procurement of furniture, fixtures and FY 2009 9QA RBC  Funded 44% by the FY 2009 RBC Fund, 4% by the FY 2012 $ 47,500,000 $ 47,500,000 $ - 100% Building A (Administration and Visiting Room) opened in September December 2015
equipment for the lowa Correctional Institution for Women. FY 2012 90A RIIF RBC Fund, 14% by FY 2012 RIIF, 13% by FY 2013 RIIF, $ 14,761,556 $ 14,761,556 $ - 100% 2013. Building W (Warehouse) opened in October 2013. Building F
FY 2012 9QA RBC 15% by FY 2014 RIIF and 10% by the FY 2014 General ~ $ 4,430,952 $ 4,430,952 $ - 100% (Food Service), Building G (General Population Beds), Building H
FY 2013 90A RIIF Fund. $ 14,170,062 $ 8,592,245 $ 5,577,817 61% (Health Services), and Building N (Treatment and Classrooms) are
FY 2013 9ZA  General $ 11,200,000 $ -3 11,200,000 0% scheduled to open in January / February 2014. Building Y (Minimum
FY 2014 90A RIIF $ 15,569,040 $ - 8 15,569,040 0% Live Out — MLO) and Building Z (MLO Support, including
$ 107,631,610 $ 75,284,753 $ 32,346,857 Programming, Dining Area and Visiting Room) are scheduled to be
completed in the Fall of 2014. Building P (Programming, VVocational
Training, Education, Gym, and Library) is scheduled to open in April /
May 2015. Activities involving transition oversight and FF&E
expenditures may occur through December 2015.
Project Management For costs associated with project management, architectural and engineering to FY 2009 9BA RIIF  Funded 13% by FY 2009 RIIF, 15% by FY 2010 RIIF, 3% by $ 1,000,000 $ 1,000,000 $ - 100% lowa State Penitentiary projects to begin operations March 2014 with December 2015
remodel the lowa Correctional Institution for Women and to replace the lowa State FY 2009 9CA RIIF FY 2011 RIIF, 19% by the FY 2011 RBC Fund, 39% by FY $ 500,000 $ 500,000 $ - 100% project management to continue on a minimal basis during and after
Penitentiary. FY 2010 9CA RIIF 2012 RIIF, 9% by FY 2013 RIIF and 2% by FY 2014 RIIF.  $ 1,750,000 $ 1,750,000 $ - 100% transition through August/September 2014. lowa Correctional Institution
FY 2011 9CA RIIF $ 322,500 $ 322,500 $ - 100% for Women substantial completion of construction continues through
FY 2011 9SA RBC $ 2,200,000 $ 2,200,000 $ - 100% May 2015 with up to seven months or December 2015 for punch list,
FY 2012 9CA RIIF $ 4,500,000 $ 4,500,000 $ - 100% commissioning and operational transition.
FY 2013 9CA RIIF $ 1,000,000 $ 523,264 $ 476,736 52%
FY 2014 9CA RIIF $ 200,000 $ - 3 200,000 0%
$ 11,472,500 $ 10,795,764 $ 676,736
MPCF Kitchen For costs associated with the remodel of the kitchen and new warehouse at the Mount FY 2009 9RA RBC Funded entirely by the FY 2009 RBC Fund. $ 8,500,000 $ 8,500,000 $ - 100% Completed final construction and final close-out. Project is complete as Complete
Pleasant Correctional Facility. of June 30, 2013.
NCCF Kitchen For costs associated with the construction of a new kitchen at the North Central FY 2009 9RA RBC Funded entirely by the FY 2009 RBC Fund. $ 4,000,000 $ 4,000,000 $ - 100% Completed final construction and final close-out. Project is complete as Complete
Correctional Facility. of June 30, 2013.
NCF Hot Water Loop Repair For costs associated with repairing leaks in existing water lines. FY 2013 32A RIIF Funded entirely by FY 2013 RIIF. $ 425,000 $ 425,000 $ - 100% Project is complete. Complete
Waterloo CBC Expansion For construction costs and one-time costs associated with the 45-bed expansion at the FY 2009 9LA RBC Funded 96% by the FY 2009 RBC Fund and 4% by the FY  $ 6,000,000 $ 6,000,000 $ - 100% Completed final construction and final close-out. Project is complete June 2014
community-based correctional facility in Waterloo. FY 2011 9TA RBC 2011 RBC Fund. $ 256,000 $ 224,185 $ 31,815 88% minus procurement of remaining furniture, fixtures and equipment from
$ 6,256,000 $ 6,224,185 $ 31,815 the FY 2011 RBC Fund.
Sioux City CBC Expansion For construction costs and one-time costs associated with the 42-bed expansion at the FY 2009 IMA RBC Funded 95% by the FY 2009 RBC Fund and 5% by the FY ~ $ 5,300,000 $ 5,300,000 $ - 100% Completed final construction and final close-out. Project is complete June 2014
community-based correctional facility in Sioux City. FY 2011 9TA RBC 2011 RBC Fund. $ 275,000 $ 90641 $ 184,359 33% minus procurement of remaining furniture, fixtures and equipment from
$ 5,575,000 $ 5,390,641 $ 184,359 the FY 2011 RBC Fund.
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Davenport CBC Expansion For construction costs and one-time costs associated with the 43-bed expansion at the FY 2005 55A RIIF Funded 22% by FY 2005 RIIF, 28% by the FY 2006 RBC ~ $ 3,000,000 $ 3,000,000 $ - 100% Completed final construction and final close-out. Project is complete June 2014
community-based correctional facility in Davenport. FY 2006 56A RC2  Fund, 28% by the FY 2007 RBC Fund, 16% by the FY 2009 $ 3,750,000 $ 3,750,000 $ - 100% minus procurement of remaining furniture, fixtures and equipment from
FY 2007 73A RC2 RBC Fund and 6% by the FY 2011 RBC Fund. $ 3,750,000 $ 3,750,000 $ - 100% the FY 2011 RBC Fund.
FY 2009 90A RBC $ 2,100,000 $ 2,100,000 $ - 100%
FY 2011 9TA RBC $ 815798 $ 555,641 $ 260,157 68%
$ 13,415,798 $ 13,155,641 $ 260,157
Ottumwa CBC Expansion For construction costs and one-time costs associated with the 25-bed expansion at the FY 2009 9PA RBC Funded 96% by the FY 2009 Revenue Bonds Capital Fund ~ $ 4,100,000 $ 4,100,000 $ - 100% Completed final construction and final close-out. Project is complete June 2014
community-based correctional facility in Ottumwa. FY 2011 9TA RBC and 4% by the FY 2011 RBC Fund. $ 172,250 $ 163,784 $ 8,466 95% minus procurement of remaining furniture, fixtures and equipment from
$ 4,272,250 $ 4,263,784 $ 8,466 the FY 2011 RBC Fund.
Fort Des Moines Security Barrier  For costs associated with the construction of a security barrier in the natural setting at FY 2011 1AA RBC Funded entirely by the FY 2011 RBC Fund. $ 1,000,000 $ 999,964 $ - 100% Project is complete. Complete
City of Des Moines Zoo adjacent to the 5th District Fort Des Moines Residential
Facility. DOC reviewed City of Des Moines pay applications and processed payments
based upon existing contract between the two entities, which concurs with Legislative
intent.
ICON The ICON system is the offender management system of the Department of FY 2013 A23 TRF Funded by FY 2013 TRF and various other General Fund ~ $ 500,000 $ 500,000 $ - 100% Continual work on Prison Kiosk Project, Prison PDA Project, CBC Kiosk Complete
Corrections. The funding continues to enhance the ICON system so that it expands its appropriations. Project, CJIS Data Warehouse Project, Caseload Manager and ICON
ability to share data with all of the criminal justice agencies in lowa as required by an Report Templates.
agreement between the Governor and the Chief Judge.
Communication For costs associated with replacing the DOC radio system to comply with Federal FY 2013 30A TRF Funded entirely by FY 2013 TRF. $ 3,500,000 $ -8 3,500,000 0% Competitive bid process completed. Successful vendor is working with June 2016

narrow banding regulations and for achieving interoperability.

Note: DOC does not have anything to report for FY 2013 regarding Environment First Fund (EFF), Revenue Bonds Capital Il Funds (RBC2), Vertical Infrastructure Fund (VIF) or Restricted Capital Fund (RCF).

prisons and districts to procure radio and communications equipment and
comply with Federal narrow banding regulations and P25 interoperability
requirements.
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